


Breathe Alabama: An ACHIA Continuous Quality Improvement Collaborative Timeline
January—September 2018
Refer to Collaborative Syllabus for Details



Action Period 1

Action Period 2

Action Period 3

January

February

March

April

May

June

July

August

September

Webinar #1:
1/18/18

Data Webinar:
2/1/18

Webinar #3:
3/15/18

Webinar #2:
2/15/18

Webinar #4 :
4/19/18

Webinar #5:
5/17/18

Webinar #6:
6/21/18

Webinar #7:
7/19/18

Webinar #8:
8/16/18

Webinar #9:
9/20/18

Practice Meeting

Practice Meeting

Practice Meeting

Practice Meeting

Practice Meeting

Practice Meeting

Practice Meeting

Practice Meeting

Practice Meeting

Complete Practice Readiness Assessment Survey: Due 1/18/18
Review CME Module complete by: 1/18/18

Teamwork Due: 2/6/18
CME Modules Completed: 2/18/18
Baseline data in QIDA : 2/28/18

Teamwork Due: 3/6/18
Data Due in QIDA: 3/31/18

Teamwork Due: 4/3/18
Data Due in QIDA: 4/30/18

Teamwork Due: 5/1/17
Data Due in QIDA: 5/31/18

Teamwork Due: 6/5/18
Data Due in QIDA: 6/30/18

Teamwork Due: 7/3/18
Data Due in QIDA: 7/31/18

Teamwork Due: 8/7/18
Data Due in QIDA: 8/31/18

Teamwork Due: 9/4/18

Due: 3/31/18

Contact the Health Home that serves your region to map a plan on how referrals will be made for Asthma Home Visiting

Post Project Qualitative Assessment Survey Due: 10/15/18

MOC Attestation Process begins 10/1/18 to 10/15/18