

#StayWell: an Adolescent Well Visit Learning Collaborative
January—September 2019
Refer to Collaborative Syllabus for Details



Action Period 1

Action Period 2

Action Period 3

January

February

March

April

May

June

July

August

September

Webinar #1:
1/16/19

Data Webinar:
2/7/19

Webinar #3:
3/20/19

Webinar #4 :
4/17/19

Webinar #5:
5/15/19

Webinar #6:
6/19/19

Webinar #7:
7/17/19

Webinar #8:
8/21/19

Webinar #9:
9/18/19

Webinar #2:
2/20/19

Practice Meeting

Practice Meeting

Practice Meeting

Practice Meeting

Practice Meeting

Practice Meeting

Practice Meeting

Practice Meeting

Practice Meeting

Complete Practice Readiness Assessment Survey: Due 1/16/19
Review CME Module complete by: 2/18/19

Teamwork Due: 2/5/19
CME Modules Completed: 2/18/19
Baseline data in QIDA : 2/28/19

Teamwork Due: 3/5/19
Data Due in QIDA: 3/31/19

Teamwork Due: 4/2/19
Data Due in QIDA: 4/30/19

Teamwork Due: 5/7/19
Data Due in QIDA: 5/31/19

Teamwork Due: 6/4/19
Data Due in QIDA: 6/30/19

Teamwork Due: 7/2/19
Data Due in QIDA: 7/31/19

Teamwork Due: 8/6/19
Data Due in QIDA: 8/31/19

Teamwork Due: 9/3/19

Post Project Qualitative Assessment Survey Due: 10/15/19

MOC Attestation Process begins 10/1/19 to 10/15/19